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MEMORANDUM DISCUSSING PROBLEMS DEVELOPING AT UNDERGROUND STORAGE
TANK 600 BLOCK FORT STORY VA

12/3/1992
DEPARTMENT OF THE ARMY



CENAO-XE (415- l Oc) December 3, 1992

MEMORANDUM THRU Chief, Construction Branch

FOR: Chuck Kight

SUBJECT: Underground Storage Tank Removal 600 Block, Fort Story, Virginia, Contract
Number: DACA45-92-C-0048

-1. Two additional problems have developed at the job site:

(a) In preparation to dispose of the tank contents, the contractor had to test the contents
before his disposal site would accept them. The contents (sludge) is stored in a tanker truck on
site. Please reference the attached Tanker Sample Report, which shows benzene at 13.5 ppm.
This is above the allowable limit of benzene and the contractor is stating that the contents of this
tanker must now be classified as "hazardous". He is on record as stating his costs will be
increased to dispose of the contents and to decontaminate the tanker. He is absorbing standby
costs on the tanker at this time. The sample reports in the contract do not indicate a presence of
benzene.

(b) Reference Mr. Eric Arndt's memo dated 17 July 1992, before the NTP was issued,
asking for guidance concerning groundwater. Omaha District responded that groundwater was not
a problem. During the "over excavation" of Tank 646 (to remove contaminated soil, 3450 ppm),
groundwater was encountered in the tank grave. It has an oil sheen on the surface and there is a
strong oil odor. There are no provisions in the contract to handle this problem. The contractor has
been instructed to leave this grave and stockpiled soil alone until further notice. The grave (pit) is
barricaded for safety.

2. Request Omaha District provide solutions to the problems discussed above. If contract
modifications will be required, we will need a scope of work, cost estimate and of course the funds
to accomplish the work.

3. Answers must be provided as soon as possible to minimize impact costs . The contractor was
planning to be completely finished by 24 December 1992, including demobilization. He will start
hauling off the required 425 CY of contaminated soil on 7 December 1992. 26 of the 27 tanks
have been removed and decontaminated (as you are aware, Tank 632 was not found and
presumably previously removed).

4. If you have any questions, or need further clarification, please contact Mr. Mark Hudson at the
Fort Story Project Office (422-7452, or 870-5992 cellular).

FOR THE COMMANDER:

DONALD W. DOW, JR.
Area Engineer
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Total Petroleum Hydrocarbons: EPA Method 418.1, Infra-red spectrophotometry

Det. Date/ Date/
Samp le Results Lima Units Time Collected Time Analyzed Analyst

616E 70 3 mg /kg 11-18 -92/11:40 11-21-92/12:00 CB/DA
616C 76 3 mg /kg 11-18-92/11:42 11-21 -92/12 : 00 CB/DA
616W 74 3 mg/kg 11-18-92/11:45 1121-92/ 12:00 CB/DA

616WD 72 3 -mg/kg 11 -18-92/11:46 11-21 -92/12: 00 CB/DA
616P 70 3 mg /kg 11 -18-92/11:55 11-21-92/12 :00 CB/DA
616B 64 3 mg/kg 11 -18-92/11:58 11-21-92/12 :00 CB/DA
615E 97 3 mg/kg 11-18-92/12:04 11-21 -92/12 :00 CB/DA
615C 44 3 mg/kg 11 -18-92/12:06 11-21 -92/12:00 CB/DA
615W 76 3 mg/kg 11 -18-92/12:08 11-21 -92/12 : 00 CB/DA
615P 77 3 mg/kg 11-18-92/12:15 11-21-92/12:00 CB/DA

alysis
Benzene
Nickel
Lead
Cadmium
Zinc
Total Halogens

Sample ID: Tanker
Sample site : Tanker Block 600 Ft. Story

ETS ID: #24450

Method Resu l
Det.
jib rhjm

Date/
Time Analyzed Analysst

8020; GC/PID 13500 1 ug/1 11-19-92/14:00 PK
3050/6010 U 0 .005 mg/kg 11-23-92/11:00 MS
3050/6010 U 0 .02 mg/kg 11-23-92/11:00 MS
3050/6010 U 0.009 mg/kg 11-23-92/11:00 MS
3050/6010 U 0 .09 mg/kg 11-23-92/11:00 MS
9020 , mod. 206 1 mg Cr/1 11-20-92/16:00 JK

The afaautian presented in the roped reprsaesu the laboratory aadyses performed on the ss®plea provided to Environmental Testing Servi es , Inc. in accordance
with the teat method s requested and described above. Pmimommul Te eioq Services , Inc. is not respoorible for any sae of this afonnation by ib clients and abaf not
reveal these results to any person or entity without written M+Worirition tram its client . Any liability on the part of Environmental Teatag Services . Inc. shaU not canned
the am paid by the client to Enviroomeon Testing Services, Inc.



Enclosure

CF: Project Mgr/Hudson Hudson
Contracts
Reading File
M-????--Nan please get a M # . Code C-7, $40,000, 15 days, Groundwater/Benzene
DEH/Environmental Branch/Vandervort
Fax to Norfolk District 3
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